COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/28/2017

ESTIMATE SUMMARY 12:33:53
CONTID: C20902 ESTIMATE NO: 0005 PROG SPEC YR: 2005
PCN: 20902-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 102.0  DAYS TIME ALLOW:  11/3/2017 ?* FIXED COMPLETION DAT
I-70 WOLCOTT EAST PERCENT TIME:  47.89 ORIG TIME ALLOW: 11/3/2017 ?* FIXED COMPLETION DAT
PROJECT NO: NHPP 0702-358
I-70 WOLCOTT EAST
NAME OF ROAD:
PROJECT COUNTIES: EAGLE
CONTRACTOR:
OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 07/15/2017 DATE TIME STARTED 04/05/2017
2273 RIVER ROAD DATE LET 12/22/2016 DATE WORK BEGAN  04/05/2017
DATE AWARDED 01/10/2017 DATE TIME STOPPED
DATE CONTRACT EXECUTED  01/11/2017 DATE ACCEPTED
GRAND JUNCTION CO 81505 (970)243-4900 DATE NOTICE TO PROCEED  04/05/2017
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  11,662,757.36  PARTICIPATING $ 2,413,361.75 $ 226,628.94
AWARD PROJECT AMT:  $  11,174,774.45  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 20.69% TOTAL EARNINGS 2,413,361.75 226,628.94
FUNDS AVAILABLE: $ 924939561  STOCKPILED MATERIALS 239,911.00 -16,425.00
GROSS EARNINGS 2,653,272.75 210,203.94
TOTAL CLAIMS: $ 0.00 RETAINAGE -57,580.85 -6,798.87
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,595,691.90 203,405.07
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,595,691.90 203,405.07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 203,405.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT:
REF ITEM
NO. NO.

CAT NO0200

0005 202-00024
0010 202-00090
0015 202-00200
0020 202-00206
0025 202-00240
0030 202-00250
0035 203-01500
0040 203-01550
0045 203-01582
0050 203-01590
0055 203-01597

C20902
20902-BID
NHPP 0702-358

ITEM
DESCRIPTION

0200 ROADWAY

Removal of Embankment Protector Type 5

*Removal of Delineator

*Removal of Sidewalk

*Removal of Concrete Curb Ramp

*Removal of Asphalt Mat (Planing)

*Removal of Pavement Marking

Blading

Dozing

Truck (Dump)

Front End Loader (Rubber Tire)

*Potholing

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE

2.000 0.000
EACH 0.000
1,385.00000 0.000
50.000 0.000
EACH 0.000
5.40000 0.000
26.000 0.000

SY 26.000
72.35000 26.000
17.000 0.000

SY 17.000
72.35000 17.000
6,500.000 0.000

SY 2,966.000

7.65000 2,966.000

68,103.000 5,042.000

SF 1,112.000

1.15000 6,154.000
40.000 0.000
HOUR 0.000
156.00000 0.000
10.000 0.000
HOUR 0.000
250.00000 0.000
24.000 0.000
HOUR 0.000
115.00000 0.000
10.000 2.000
HOUR 0.000
145.00000 2.000
70.000 64.000
HOUR 0.000
275.00000 64.000

Page 2
ESTIMATE RUN 07/28/2017

12:33:53
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
1,881.10
1,881.10
1,229.95
1,229.95
22,689.90
22,689.90
1,278.80
7,077.10
0.00
0.00
0.00
0.00
0.00
0.00
0.00
290.00
0.00
17,600.00
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PCN: 20902-BID ESTIMATE RUN 07/28/2017
PROJECT: NHPP 0702-358 ESTIMATE NO: 0005 12:33:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0060 203-02330 Laborer 90.000 15.000
HOUR 0.000 0.00
86.00000 15.000 1,290.00
0065 208-00002 *Erosion Log Type 1 (12 Inch) 2,000.000 154.000
LF 0.000 0.00
4.90000 154.000 754.60
0070 208-00035 *Aggregate Bag 268.000 268.000
LF 0.000 0.00
7.15000 268.000 1,916.20
0075 208-00046 Pre-fabricated Concrete Washout Structure 3.000 2.000
EACH 0.000 0.00
1,620.00000 2.000 3,240.00
0080 208-00070 Vehicle Tracking Pad 1.000 0.000
EACH 0.000 0.00
2,145.00000 0.000 0.00
0085 208-00103 *Removal and Disposal of Sediment (Labor) 50.000 12.000
HOUR 0.000 0.00
58.00000 12.000 696.00
0090 208-00105 *Removal and Disposal of Sediment (Equipment) 50.000 2.000
HOUR 0.000 0.00
115.00000 2.000 230.00
0095 208-00106 Sweeping (Sediment Removal) 20.000 0.000
HOUR 0.000 0.00
185.00000 0.000 0.00
0100 208-00207 *Erosion Control Management 135.000 12.000
DAY 5.000 1,430.00
286.00000 17.000 4,862.00
0105 212-00006 *Seeding (Native) 1.750 0.000
ACRE 0.000 0.00
1,565.00000 0.000 0.00
0110 212-00032 *Soil Conditioning 1.750 0.000
ACRE 0.000 0.00

4,720.00000 0.000 0.00
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PCN: 20902-BID ESTIMATE RUN 07/28/2017
PROJECT: NHPP 0702-358 ESTIMATE NO: 0005 12:33:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0115 213-00012 *Spray-on Mulch Blanket 1.750 0.000
ACRE 0.000 0.00
3,585.00000 0.000 0.00
0120 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 150.000 0.000
Class
SY 0.000 0.00
4.60000 0.000 0.00
0125 240-00000 *Wildlife Biologist 150.000 63.000
HOUR 0.000 0.00
86.00000 63.000 5,418.00
0130 240-00010 *Removal of Nests 60.000 28.500
HOUR 12.500 812.50
65.00000 41.000 2,665.00
0135 240-00020 *Netting 100.000 0.000
SY 0.000 0.00
12.50000 0.000 0.00
0140 304-07000 Aggregate Base Course (Class 7) 4,824.000 0.000
TON 0.000 0.00
34.35000 0.000 0.00
0145 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 237.590 168.030
TON 69.560 18,085.60
260.00000 237.590 61,773.40
0150 403-09210 Stone Matrix Asphalt 29,030.000 0.000
TON 0.000 0.00
73.00000 0.000 0.00
0155 403-34701 Hot Mix Asphalt (Grading SX) (75) 4,629.000 0.000
TON 0.000 0.00
96.00000 0.000 0.00
0160 411-03342 Asphalt Cement Performance Grade (PG 64-28) 2,223.000 0.000
TON 4.170 1,622.13
389.00000 4.170 1,622.13
0165 411-10255 Emulsified Asphalt (Slow-Setting) 21,063.000 0.000
GAL 500.000 1,000.00
2.00000 500.000 1,000.00



CONTID: C20902 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 20902-BID ESTIMATE RUN 07/28/2017
PROJECT: NHPP 0702-358 ESTIMATE NO: 0005 12:33:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0170 507-00400 Bituminous Slope and Ditch Paving (Asphalt) 16.000 0.000
TON 0.000 0.00
260.00000 0.000 0.00
0175 607-11525 Fence (Plastic) 100.000 0.000
LF 0.000 0.00
3.25000 0.000 0.00
0180 608-00000 *Concrete Sidewalk 26.000 0.000
Sy 26.000 5,590.00
215.00000 26.000 5,590.00
0185 608-00010 *Concrete Curb Ramp 17.000 0.000
Sy 17.000 3,825.00
225.00000 17.000 3,825.00
0190 609-60011 Curb Type 6 (Section M) 40.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0195 612-00001 *Delineator (Type I) 50.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0200 612-00003 *Delineator (Type IIl) 10.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0205 612-00052 *Reflector 525.000 0.000
EACH 0.000 0.00
2.15000 0.000 0.00
0210 613-00206 *2 Inch Electrical Conduit (Bored) 305.000 305.000
LF 0.000 0.00
48.60000 305.000 14,823.00
0215 613-01200 *2 Inch Electrical Conduit (Plastic) 3,017.000 3,017.000
LF 0.000 0.00
20.50000 3,017.000 61,848.50
0220 613-10000 *Wiring 1.000 1.000
LS 0.000 0.00
16,200.00000 1.000 16,200.00
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PCN: 20902-BID ESTIMATE RUN 07/28/2017
PROJECT: NHPP 0702-358 ESTIMATE NO: 0005 12:33:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0225 614-00011 *Sign Panel (Class I) 29.000 0.000
SF 0.000 0.00
21.60000 0.000 0.00
0230 614-00012 *Sign Panel (Class II) 519.500 0.000
SF 0.000 0.00
24.00000 0.000 0.00
0235 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 10.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0240 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 37.000 0.000
Slipbase
EACH 0.000 0.00
485.00000 0.000 0.00
0245 614-80385 *Rumble Strip 159,800.000 0.000
LF 0.000 0.00
0.20000 0.000 0.00
0250 615-00050 Embankment Protector Type 5 2.000 0.000
EACH 0.000 0.00
2,160.00000 0.000 0.00
0255 625-00000 Construction Surveying 0.750 0.260
LS 0.000 0.00
23,000.00000 0.260 5,980.00
0260 626-00000 *Mobilization 0.900 0.342
LS 0.000 0.00
1,300,000.00000 0.342 444,600.00
0265 626-01103 *Public Information Services (Tier III) 1.000 0.560
LS 0.140 2,817.50
20,125.00000 0.700 14,087.50
0270 627-00009 *Modified Epoxy Pavement Marking(Inlaid) 655.000 0.000
GAL 0.000 0.00
80.45000 0.000 0.00
0275  627-00011 *Pavement Marking Paint (Waterborne) 1,431.000 81.000
GAL 84.000 2,268.00

27.00000 165.000 4,455.00
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PCN: 20902-BID ESTIMATE RUN 07/28/2017
PROJECT: NHPP 0702-358 ESTIMATE NO: 0005 12:33:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0280 627-01010 *Preformed Plastic Pavement Marking (Type I)(In 6,633.000 0.000
SF 0.000 0.00
12.15000 0.000 0.00
0285 627-30407 *Preformed Thermoplastic Pavement Marking (Word 128.000 0.000
Spe
(S SF 0.000 0.00
30.25000 0.000 0.00
0290 627-30411 *Preformed Thermoplastic Pavement Marking (Xwal 504.000 0.000
Line
) SF 0.000 0.00
17.30000 0.000 0.00
0295  630-00000 *Flagging 8,400.000 1,371.500
HOUR 178.500 5,087.25
28.50000 1,550.000 44,175.00
0300 630-00007 *Traffic Control Inspection 90.000 47.000
DAY 6.000 486.00
81.00000 53.000 4,293.00
0305 630-00012 *Traffic Control Management 140.000 59.000
DAY 8.000 22,040.00
2,755.00000 67.000 184,585.00
0310 630-80001 *Flashing Beacon (Portable) 10.000 0.000
EACH 0.000 0.00
108.00000 0.000 0.00
0315 630-80341 *Construction Traffic Sign (Panel Size A) 74.000 37.000
EACH 0.000 0.00
81.00000 37.000 2,997.00
0320 630-80342 *Construction Traffic Sign (Panel Size B) 117.000 47.500
EACH 11.000 891.00
81.00000 58.500 4,738.50
0325 630-80343 *Construction Traffic Sign (Panel Size C) 99.000 49.500
EACH 0.000 0.00
81.00000 49.500 4,009.50
0330 630-80348 *Construction Information Sign 8.000 4.000
EACH 0.000 0.00
162.00000 4.000 648.00
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PCN: 20902-BID ESTIMATE RUN 07/28/2017
PROJECT: NHPP 0702-358 ESTIMATE NO: 0005 12:33:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0335 630-80355 *Portable Message Sign Panel 2.000 1.000
EACH 0.000 0.00
3,780.00000 1.000 3,780.00
0340 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 4.000 1.500
Type
ype) EACH 0.000 0.00
2,160.00000 1.500 3,240.00
0345 630-80360 *Drum Channelizing Device 100.000 50.000
EACH 0.000 0.00
81.00000 50.000 4,050.00
0350 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 40.000 0.000
EACH 0.000 0.00
81.00000 0.000 0.00
0355 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 100.000 0.000
EACH 0.000 0.00
81.00000 0.000 0.00
0360 630-80367 *Portable Traffic Speed Monitor 2.000 1.000
EACH 0.000 0.00
2,160.00000 1.000 2,160.00
0365 630-80370 Concrete Barrier (Temporary) 1,714.000 857.000
LF 0.000 0.00
40.00000 857.000 34,280.00
0370 630-80380 *Traffic Cone 400.000 62.500
EACH 0.000 0.00
10.80000 62.500 675.00
0375 630-80520 *Mobile Pavement Marking Zone 4.000 0.000
DAY 0.000 0.00
2,700.00000 0.000 0.00
0380 630-85006 *Impact Attenuator (Sand Filled Plastic Barrel) 4.000 2.000
Temporal
( porary) EACH 0.000 0.00
1,945.00000 2.000 3,890.00
0385 630-85040 *Impact Attenuator (Truck Mounted Attenuator) 4.000 2.000
Temporal
( porary) EACH 0.000 0.00

48,600.00000 2.000 97,200.00
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PCN: 20902-BID ESTIMATE RUN 07/28/2017
PROJECT: NHPP 0702-358 ESTIMATE NO: 0005 12:33:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0390 632-00000 *Night Work Lighting 1.000 0.460
LS 0.000 0.00
152,000.00000 0.460 69,920.00
0395 700-70010 F/A Minor Contract Revisions 216,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70011 F/A Partnering 3,000.000 1,450.000
FA 0.000 0.00
1.00000 1,450.000 1,450.00
0405 700-70012 F/A Asphalt Pavement Incentive 130,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70016 F/A Fuel Cost Adjustment 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70019 F/A Asphalt Cement Cost Adjustment 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70023 F/A On-The-Job Trainee 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425  700-70190 F/A Electric Service 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1390  900-00007 Added Item (Each)/ Light Standard Foundation (I nstall 1.000 0.000
Onl
Y) EACH 1.000 1,410.66
1,410.66000 1.000 1,410.66
CAT0200 CURRENT AMT $ 7,177,788.21 94,44539 $ 1,175,146.04
CAT NO0201 0201 - Red Canyon Culvert
0435 201-00000 *Clearing and Grubbing 1.000 0.000
LS 0.000 0.00

3,055.00000 0.000

0.00
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PCN: 20902-BID ESTIMATE RUN 07/28/2017
PROJECT: NHPP 0702-358 ESTIMATE NO: 0005 12:33:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 0201 - Red Canyon Culvert
0440 202-00008 *Tree Trimming 10.000 0.000
HOUR 0.000 0.00
432.00000 0.000 0.00
0445  203-00100 *Muck Excavation 26.000 0.000
CcY 0.000 0.00
82.00000 0.000 0.00
0450 203-01597 *Potholing 10.000 0.000
HOUR 0.000 0.00
275.00000 0.000 0.00
0455  206-00100 *Structure Backfill (Class 1) 17.000 0.000
CcY 0.000 0.00
153.00000 0.000 0.00
0460 207-00205 *Topsoil 100.000 0.000
CY 0.000 0.00
16.65000 0.000 0.00
0465 208-00002 *Erosion Log Type 1 (12 Inch) 200.000 0.000
LF 0.000 0.00
4.90000 0.000 0.00
0470  208-00035 *Aggregate Bag 100.000 0.000
LF 0.000 0.00
7.15000 0.000 0.00
0475 208-00046 *Pre-fabricated Concrete Washout Structure 1.000 0.000
EACH 0.000 0.00
1,620.00000 0.000 0.00
0480 208-00070 *Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
2,145.00000 0.000 0.00
0485 208-00103 *Removal and Disposal of Sediment (Labor) 20.000 0.000
HOUR 0.000 0.00
58.00000 0.000 0.00
0490 208-00105 *Removal and Disposal of Sediment (Equipment) 20.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
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PROJECT: NHPP 0702-358 ESTIMATE NO: 0005 12:33:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 0201 - Red Canyon Culvert
0495 208-00106 Sweeping (Sediment Removal) 20.000 0.000
HOUR 0.000 0.00
185.00000 0.000 0.00
0500 208-00400 *Water Control 1.000 0.000
LS 0.000 0.00
24,000.00000 0.000 0.00
0505 212-00006 *Seeding (Native) 0.250 0.000
ACRE 0.000 0.00
1,565.00000 0.000 0.00
0510 212-00032 *Soil Conditioning 0.250 0.000
ACRE 0.000 0.00
4,720.00000 0.000 0.00
0515 213-00012 *Spray-on Mulch Blanket 0.250 0.000
ACRE 0.000 0.00
3,585.00000 0.000 0.00
0520 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 250.000 0.000
Class
SY 0.000 0.00
4.60000 0.000 0.00
0525  240-00010 *Removal of Nests 40.000 6.000
HOUR 2.500 162.50
65.00000 8.500 552.50
0530 420-00102 *Geotextile (Erosion Control) (Class 1) 270.000 0.000
SY 0.000 0.00
5.35000 0.000 0.00
0535 601-01000 *Concrete Class B 9.000 0.000
CcY 0.000 0.00
842.00000 0.000 0.00
0540 602-00020 *Reinforcing Steel (Epoxy Coated) 908.000 0.000
LB 0.000 0.00
3.55000 0.000 0.00
0545  603-00001 *Annular Space Grouting 150.000 0.000
CY 0.000 0.00
360.00000 0.000 0.00
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PROJECT: NHPP 0702-358 ESTIMATE NO: 0005 12:33:53
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 0201 - Red Canyon Culvert
0550 603-00087 *Culvert Lining (84 Inch)(Slip) 244.000 0.000
LF 0.000 0.00
740.00000 0.000 0.00
0555 607-11525 *Fence (Plastic) 300.000 0.000
LF 0.000 0.00
3.25000 0.000 0.00
0560  624-20300 *Detour Drainage Pipe (Class 0) 20.000 0.000
LF 0.000 0.00
48.00000 0.000 0.00
0565 625-00000 Construction Surveying 0.250 0.000
LS 0.000 0.00
23,000.00000 0.000 0.00
0570 626-00000 *Mobilization 0.100 0.038
LS 0.000 0.00
1,300,000.00000 0.038 49,400.00
0575  630-00000 *Flagging 1,000.000 0.000
HOUR 0.000 0.00
28.50000 0.000 0.00
0580 630-80341 *Construction Traffic Sign (Panel Size A) 28.000 0.000
EACH 0.000 0.00
81.00000 0.000 0.00
0585 630-80348 *Construction Information Sign 4.000 0.000
EACH 0.000 0.00
162.00000 0.000 0.00
0590 630-80355 *Portable Message Sign Panel 2.000 0.500
EACH 0.000 0.00
3,780.00000 0.500 1,890.00
0595 630-80360 *Drum Channelizing Device 20.000 0.000
EACH 0.000 0.00
81.00000 0.000 0.00
0600 630-80363 *Drum Channelizing Device (With Light) (Flashin 20.000 0.000
EACH 0.000 0.00
81.00000 0.000 0.00



CONTID: C20902 COLORADO DEPARTMENT OF TRANSPORTATION Page 13
PCN: 20902-BID ESTIMATE RUN 07/28/2017
PROJECT: NHPP 0702-358 ESTIMATE NO: 0005 12:33:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 0201 - Red Canyon Culvert
0605 630-80380 *Traffic Cone 150.000 0.000
EACH 0.000 0.00
10.80000 0.000 0.00
0610 700-70010 F/A Minor Contract Revisions 54,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70042 F/A Railroad Flagging 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0201 CURRENT AMT $ 573,832.40 162.50 $ 51,842.50
CAT NO0202 0202 - Safety
0620 202-01130 *Removal of Guardrail Type 3 52,588.000 15,824.000
LF 679.000 1,459.85
2.15000 16,503.000 35,481.45
0625 202-01300 *Removal of End Anchorage 78.000 28.000
EACH 1.250 232.50
186.00000 29.250 5,440.50
0630 606-00301 *Guardrail Type 3 (6-3 Post Spacing) (31 in MGS ) 55,723.000 16,901.000
LF 800.000 28,080.00
35.10000 17,701.000 621,305.10
0630 MATERIAL ALLOWANCE Type 3 Guardrail, 31" MGS, 1 2'6" 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0630 MATERIAL ALLOWANCE Guardrail Type 3 (6-3 Spacin g) (31 15,525.000
in MGS)
LF -800.000 -8,320.00
10.40000 14,725.000 153,140.00
0630 MATERIAL ALLOWANCE Guardrail Type 3 (6-3 Spacin g) (31 0.000
In MGS)
LF 0.000 0.00
12.00000 0.000 0.00
0635 606-01320 *End Anchorage Type 3B (31 in MGS) 16.000 4.000
EACH 2.000 1,716.00
858.00000 6.000 5,148.00
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PCN: 20902-BID ESTIMATE RUN
PROJECT: NHPP 0702-358 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 0202 - Safety

0635 MATERIAL ALLOWANCE End Anchorage Type 3B 12.000
EACH -2.000 -1,500.00
750.00000 10.000 7,500.00

0640 606-01340 *End Anchorage Type 3D (31 in MGS) 32.000 15.000
EACH 1.000 2,045.00
2,045.00000 16.000 32,720.00

0640 MATERIAL ALLOWANCE End Anchorage Type 3D 17.000
EACH -1.000 -976.00
976.00000 16.000 15,616.00

0645 606-01370 *Transition Type 3G (31 in MGS) 16.000 2.000
EACH 1.000 3,915.00
3,915.00000 3.000 11,745.00

0645 MATERIAL ALLOWANCE Transition 3G (Left) 6.000
EACH -1.000 -1,075.00
1,075.00000 5.000 5,375.00

0645 MATERIAL ALLOWANCE Transition Type 3G (Right) 6.000
EACH -1.000 -1,075.00
1,075.00000 5.000 5,375.00

0650 606-01380 *Transition Type 3H (31 in MGS) 16.000 2.000
EACH 1.000 1,945.00
1,945.00000 3.000 5,835.00

0650 MATERIAL ALLOWANCE Transition Type 3H (Left) 6.000
EACH -1.000 -757.00
757.00000 5.000 3,785.00

0650 MATERIAL ALLOWANCE Transition Type 3H (Right) 6.000
EACH -1.000 -757.00
757.00000 5.000 3,785.00

0655 606-02003 *End Anchorage (Nonflared) (31 in MGS) 4.000 1.000
EACH 0.000 0.00
4,685.00000 1.000 4,685.00

0655 MATERIAL ALLOWANCE End anchorage (Non-Flared) ( 31" MGS) 1.000
EACH 0.000 0.00
2,105.00000 1.000 2,105.00



CONTID: C20902 COLORADO DEPARTMENT OF TRANSPORTATION Page 15
PCN: 20902-BID ESTIMATE RUN 07/28/2017
PROJECT: NHPP 0702-358 ESTIMATE NO: 0005 12:33:53
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 0202 - Safety
0660 606-02005 *End Anchorage (Flared) (31 in MGS) 23.000 8.000
EACH 1.000 4,470.00
4,470.00000 9.000 40,230.00
0660 MATERIAL ALLOWANCE End Anchorage (Flared) (31 i n MGS) 23.000
EACH -1.000 -1,965.00
1,965.00000 22.000 43,230.00
CAT0202 CURRENT AMT $  2,377,927.50 27,438.35 $ 1,002,501.05
CAT NOO0300  0300-structure F-10-L

0665 202-00240

0670 403-09210

0675 411-03342

0680 411-10255

CAT NO0301

0685 202-00240

0690 202-00246

0695 202-00425

0700 202-00453

*Removal of Asphalt Mat (Planing) 3,260.000 0.000
SY 3,238.000
7.65000 3,238.000
Stone Matrix Asphalt 283.000 0.000
TON 0.000
73.00000 0.000
Asphalt Cement Performance Grade (PG 64-28) 19.000 0.000
TON 0.000
389.00000 0.000
Emulsified Asphalt (Slow-Setting) 172.000 0.000
GAL 0.000
2.00000 0.000

0301-Structure F-10-N

24,770.70
24,770.70

0.00

0.00
0.00

0.00
0.00

0.00

CAT0300 CURRENT AMT $ 53,333.00

*Removal of Asphalt Mat (Planing) 2,419.000 0.000
SY 0.000

7.65000 0.000

*Removal of Asphalt Mat (Planing) (Special) 616.000 0.000
SY 0.000

11.60000 0.000

*Removal of Bridge Railing 218.000 109.000
LF 0.000

93.35000 109.000

*Removal of Portions of Present Structure (Clas s2) 23.000 0.000
SY 0.000

287.00000 0.000

24,770.70 $ 24,770.70

0.00

0.00
0.00

0.00
0.00

10,175.15

0.00

0.00
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CAT NO0301 0301-Structure F-10-N
0705 202-00460 *Removal of Portions of Present Structure (Clas s3) 5.000 0.000
SY 0.000 0.00
559.00000 0.000 0.00
0710 202-00520 *Removal of Expansion Joint Material 80.000 0.000
LF 0.000 0.00
53.00000 0.000 0.00
0715 206-00065 *Structure Backfill (Flow-Fill) 14.000 0.000
CcY 0.000 0.00
530.00000 0.000 0.00
0720 403-09210 Stone Matrix Asphalt 107.000 0.000
TON 0.000 0.00
73.00000 0.000 0.00
0725 411-03342 Asphalt Cement Performance Grade (PG 64-28) 8.000 0.000
TON 0.000 0.00
389.00000 0.000 0.00
0730 411-10255 Emulsified Asphalt (Slow-Setting) 33.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0735 515-00120 *Waterproofing (Membrane) 616.000 0.000
SY 0.000 0.00
16.20000 0.000 0.00
0740 515-00400 *Concrete Sealer 98.000 0.000
SY 50.000 487.50
9.75000 50.000 487.50
0745 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 80.000 0.000
LF 0.000 0.00
158.00000 0.000 0.00
0750 601-03057 *Concrete Class DR 3.500 0.000
CcY 0.000 0.00
1,015.00000 0.000 0.00
0755 601-51005 *Galvanic Anodes 140.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
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CAT NO0301 0301-Structure F-10-N
0760  602-00000 *Reinforcing Steel 115.000 0.000
LB 0.000 0.00
3.25000 0.000 0.00
0765 606-11032 *Bridge Rail Type 10M (Special) 218.000 55.000
LF 0.000 0.00
275.00000 55.000 15,125.00
0770 607-53161 *Fence Chain Link (Special) (60 Inch) 185.000 0.000
LF 0.000 0.00
83.10000 0.000 0.00
0775 609-60011 Curb Type 6 (Section M) 140.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0780 613-00200 *2 Inch Electrical Conduit 113.000 113.000
LF 0.000 0.00
15.65000 113.000 1,768.45
CAT0301 CURRENT AMT $ 190,759.15 487.50 $ 27,556.10
CAT NO0302 0302-Structure F-10-O
0785 202-00240 *Removal of Asphalt Mat (Planing) 1,980.000 0.000
SY 0.000 0.00
7.65000 0.000 0.00
0790 202-00246 *Removal of Asphalt Mat (Planing) (Special) 616.000 0.000
SY 0.000 0.00
11.60000 0.000 0.00
0795 202-00425 *Removal of Bridge Railing 218.000 109.000
LF 0.000 0.00
93.35000 109.000 10,175.15
0800 202-00453 *Removal of Portions of Present Structure (Clas s2) 23.000 0.000
SY 0.000 0.00
287.00000 0.000 0.00
0805 202-00460 *Removal of Portions of Present Structure (Clas s3) 5.000 0.000
SY 0.000 0.00
559.00000 0.000 0.00
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CAT NO0302 0302-Structure F-10-O
0810 202-00520 *Removal of Expansion Joint Material 80.000 0.000
LF 0.000 0.00
53.00000 0.000 0.00
0815 403-09210 Stone Matrix Asphalt 107.000 0.000
TON 0.000 0.00
73.00000 0.000 0.00
0820 411-03342 Asphalt Cement Performance Grade (PG 64-28) 8.000 0.000
TON 0.000 0.00
389.00000 0.000 0.00
0825 411-10255 Emulsified Asphalt (Slow-Setting) 33.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0830 515-00120 *Waterproofing (Membrane) 616.000 0.000
SY 0.000 0.00
16.20000 0.000 0.00
0835 515-00400 *Concrete Sealer 98.000 0.000
SY 48.000 468.00
9.75000 48.000 468.00
0840 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 80.000 0.000
LF 0.000 0.00
158.00000 0.000 0.00
0845 601-03057 *Concrete Class DR 3.500 0.000
CcY 0.000 0.00
1,015.00000 0.000 0.00
0850 601-51005 *Galvanic Anodes 140.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0855  602-00000 *Reinforcing Steel 115.000 0.000
LB 0.000 0.00
3.25000 0.000 0.00
0860 606-11032 *Bridge Rail Type 10M (Special) 218.000 55.000
LF 0.000 0.00
275.00000 55.000 15,125.00
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CAT NO0302 0302-Structure F-10-O
0865 607-53161 *Fence Chain Link (Special) (60 Inch) 185.000 0.000
LF 0.000 0.00
83.10000 0.000 0.00
0870  609-60011 Curb Type 6 (Section M) 80.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0875 613-00200 *2 Inch Electrical Conduit 113.000 113.000
LF 0.000 0.00
15.65000 113.000 1,768.45
CAT0302 CURRENT AMT $ 178,060.80 468.00 $ 27,536.60
CAT NOO0303  0303-Structure F-10-P
0880 202-00240 *Removal of Asphalt Mat (Planing) 2,800.000 0.000
SY 0.000 0.00
7.65000 0.000 0.00
0885 202-00246 *Removal of Asphalt Mat (Planing) (Special) 854.000 0.000
SY 0.000 0.00
11.60000 0.000 0.00
0890 202-00425 *Removal of Bridge Railing 310.000 155.000
LF 0.000 0.00
93.35000 155.000 14,469.25
0895 202-00453 *Removal of Portions of Present Structure (Clas s2) 34.000 0.000
SY 0.000 0.00
287.00000 0.000 0.00
0900 202-00460 *Removal of Portions of Present Structure (Clas s 3) 7.000 2.000
SY 0.000 0.00
559.00000 2.000 1,118.00
0905 202-00520 *Removal of Expansion Joint Material 84.000 0.000
LF 0.000 0.00
53.00000 0.000 0.00
0910 403-09210 Stone Matrix Asphalt 148.000 0.000
TON 0.000 0.00
73.00000 0.000 0.00
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CAT NOO0303  0303-Structure F-10-P
0915 411-03342 Asphalt Cement Performance Grade (PG 64-28) 10.000 0.000
TON 0.000 0.00
389.00000 0.000 0.00
0920 411-10255 Emulsified Asphalt (Slow-Setting) 45.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0925 515-00120 *Waterproofing (Membrane) 854.000 0.000
SY 0.000 0.00
16.20000 0.000 0.00
0930 515-00400 *Concrete Sealer 138.000 60.000
SY 0.000 0.00
9.75000 60.000 585.00
0935 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 84.000 0.000
LF 0.000 0.00
158.00000 0.000 0.00
0940 601-03057 *Concrete Class DR 4.700 0.300
CcYy 0.000 0.00
1,015.00000 0.300 304.50
0945 601-51005 *Galvanic Anodes 205.000 17.000
EACH 0.000 0.00
26.00000 17.000 442.00
0950 602-00000 *Reinforcing Steel 170.000 0.000
LB 0.000 0.00
3.25000 0.000 0.00
0955 606-11032 *Bridge Rail Type 10M (Special) 310.000 77.500
LF 77.500 21,312.50
275.00000 155.000 42,625.00
0960 607-53161 *Fence Chain Link (Special) (60 Inch) 240.000 0.000
LF 120.000 9,972.00
83.10000 120.000 9,972.00
0965 609-60011 Curb Type 6 (Section M) 80.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
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CAT NOO0303  0303-Structure F-10-P
0970 613-00200 *2 Inch Electrical Conduit 159.000 159.000
LF 0.000 0.00
15.65000 159.000 2,488.35
CAT0303 CURRENT AMT $ 24251955 $ 31,28450 $ 72,004.10
CAT NO0304  0304-Structure F-10-R
0975 202-00246 *Removal of Asphalt Mat (Planing) (Special) 52.000 49.000
SY 0.000 0.00
11.60000 49.000 568.40
0980 202-00425 *Removal of Bridge Railing 310.000 155.000
LF 0.000 0.00
93.35000 155.000 14,469.25
0985 202-00520 *Removal of Expansion Joint Material 84.000 0.000
LF 0.000 0.00
53.00000 0.000 0.00
0990 403-09210 Stone Matrix Asphalt 9.000 0.000
TON 0.000 0.00
73.00000 0.000 0.00
0995 411-03342 Asphalt Cement Performance Grade (PG 64-28) 1.000 0.000
TON 0.000 0.00
389.00000 0.000 0.00
1000 411-10255 Emulsified Asphalt (Slow-Setting) 3.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
1005 515-00120 *Waterproofing (Membrane) 87.000 0.000
SY 0.000 0.00
16.20000 0.000 0.00
1010 515-00400 *Concrete Sealer 138.000 70.000
SY 0.000 0.00
9.75000 70.000 682.50
1015 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 84.000 0.000
LF 0.000 0.00
158.00000 0.000 0.00
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CAT NO0304  0304-Structure F-10-R
1020 606-11032 *Bridge Rail Type 10M (Special) 310.000 78.000
LF 77.000 21,175.00
275.00000 155.000 42,625.00
1025 607-53161 *Fence Chain Link (Special) (60 Inch) 240.000 0.000
LF 120.000 9,972.00
83.10000 120.000 9,972.00
1030 609-60011 Curb Type 6 (Section M) 80.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
1035 613-00200 *2 Inch Electrical Conduit 159.000 158.000
LF 0.000 0.00
15.65000 158.000 2,472.70
CAT0304 CURRENT AMT $ 161,314.95 31,147.00 $ 70,789.85
CAT NOO0305 0305-Structure F-10-S
1040 202-00240 *Removal of Asphalt Mat (Planing) 2,100.000 0.000
SY 0.000 0.00
7.65000 0.000 0.00
1045 202-00246 *Removal of Asphalt Mat (Planing) (Special) 763.000 0.000
SY 0.000 0.00
11.60000 0.000 0.00
1050 202-00425 *Removal of Bridge Railing 310.000 155.000
LF 0.000 0.00
93.35000 155.000 14,469.25
1055 202-00453 *Removal of Portions of Present Structure (Clas s2) 34.000 0.000
SY 0.000 0.00
287.00000 0.000 0.00
1060 202-00460 *Removal of Portions of Present Structure (Clas s 3) 7.000 0.000
SY 0.000 0.00
559.00000 0.000 0.00
1065 202-00520 *Removal of Expansion Joint Material 84.000 0.000
LF 0.000 0.00
53.00000 0.000 0.00
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CAT NOO0305 0305-Structure F-10-S
1070 202-01000 Removal of Fence 310.000 155.000
LF 0.000 0.00
5.15000 155.000 798.25
1075 206-00065 *Structure Backfill (Flow-Fill) 15.000 0.000
CcY 0.000 0.00
530.00000 0.000 0.00
1080 403-09210 Stone Matrix Asphalt 133.000 0.000
TON 0.000 0.00
73.00000 0.000 0.00
1085 411-03342 Asphalt Cement Performance Grade (PG 64-28) 10.000 0.000
TON 0.000 0.00
389.00000 0.000 0.00
1090 411-10255 Emulsified Asphalt (Slow-Setting) 41.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
1095 515-00120 *Waterproofing (Membrane) 763.000 0.000
SY 0.000 0.00
16.20000 0.000 0.00
1100 515-00400 *Concrete Sealer 138.000 60.000
SY 0.000 0.00
9.75000 60.000 585.00
1105 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 84.000 0.000
LF 0.000 0.00
158.00000 0.000 0.00
1110 601-03057 *Concrete Class DR 4.700 0.000
CcY 0.000 0.00
1,015.00000 0.000 0.00
1115 601-51000 *Galvanic Anodes 0.500 0.500
LS 0.000 0.00
19,440.00000 0.500 9,720.00
1120 601-51005 *Galvanic Anodes 205.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
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CAT NOO0305  0305-Structure F-10-S

1125 602-00000 *Reinforcing Steel 170.000 0.000
LB 0.000 0.00
3.25000 0.000 0.00
1130 606-11032 *Bridge Rail Type 10M (Special) 310.000 77.500
LF 0.000 0.00
275.00000 77.500 21,312.50
1135 607-53161 *Fence Chain Link (Special) (60 Inch) 240.000 0.000
LF 0.000 0.00
83.10000 0.000 0.00
1140 609-60011 Curb Type 6 (Section M) 140.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
1145 613-00200 *2 Inch Electrical Conduit 159.000 157.000
LF 0.000 0.00
15.65000 157.000 2,457.05
CAT0305 CURRENT AMT $ 254,71825 $ 0.00 $ 49,342.05

CAT NOO0306  0306-Structure F-10-T

1150 202-00246 *Removal of Asphalt Mat (Planing) (Special) 52.000 43.000
SY 0.000 0.00
11.60000 43.000 498.80
1155 202-00425 *Removal of Bridge Railing 310.000 155.000
LF 0.000 0.00
93.35000 155.000 14,469.25
1160 202-00495 *Removal of Portions of Present Structure 1.000 0.500
LS 0.000 0.00
50,755.00000 0.500 25,377.50
1165 202-00520 *Removal of Expansion Joint Material 84.000 0.000
LF 0.000 0.00
53.00000 0.000 0.00
1170  202-01000 Removal of Fence 310.000 155.000
LF 0.000 0.00

5.15000 155.000 798.25
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CAT NOO0306  0306-Structure F-10-T
1175 206-00065 *Structure Backfill (Flow-Fill) 15.000 0.000
cYy 0.000 0.00
530.00000 0.000 0.00
1180 403-09210 Stone Matrix Asphalt 9.000 0.000
TON 0.000 0.00
73.00000 0.000 0.00
1185 411-03342 Asphalt Cement Performance Grade (PG 64-28) 1.000 0.000
TON 0.000 0.00
389.00000 0.000 0.00
1190 411-10255 Emulsified Asphalt (Slow-Setting) 3.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
1195 515-00120 *Waterproofing (Membrane) 87.000 0.000
SY 0.000 0.00
16.20000 0.000 0.00
1200 515-00400 *Concrete Sealer 138.000 70.000
SY 0.000 0.00
9.75000 70.000 682.50
1205 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 84.000 0.000
LF 0.000 0.00
158.00000 0.000 0.00
1210  601-03040 *Concrete Class D (Bridge) 17.200 8.600
CcYy 0.000 0.00
2,276.00000 8.600 19,573.60
1215 601-51000 *Galvanic Anodes 0.500 0.500
LS 0.000 0.00
19,440.00000 0.500 9,720.00
1220  602-00000 *Reinforcing Steel 2,354.000 2,354.000
LB 0.000 0.00
3.25000 2,354.000 7,650.50
1225 606-11032 *Bridge Rail Type 10M (Special) 310.000 78.000
LF 0.000 0.00
275.00000 78.000 21,450.00
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CAT NOO0306  0306-Structure F-10-T
1230 607-53161 *Fence Chain Link (Special) (60 Inch) 240.000 0.000
LF 0.000 0.00
83.10000 0.000 0.00
1235  609-60011 Curb Type 6 (Section M) 80.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
1240  613-00200 *2 Inch Electrical Conduit 159.000 159.000
LF 0.000 0.00
15.65000 159.000 2,488.35
CAT 0306 CURRENT AMT $ 278,134.15 0.00 $ 102,708.75
CAT NOO0307  0307-Structure F-10-Y
1245  202-00240 *Removal of Asphalt Mat (Planing) 1,980.000 0.000
SY 0.000 0.00
7.65000 0.000 0.00
1250 202-00246 *Removal of Asphalt Mat (Planing) (Special) 499.000 0.000
SY 0.000 0.00
11.60000 0.000 0.00
1255 202-00453 *Removal of Portions of Present Structure (Clas s2) 10.000 0.000
SY 0.000 0.00
287.00000 0.000 0.00
1260 202-00520 *Removal of Expansion Joint Material 80.000 0.000
LF 0.000 0.00
53.00000 0.000 0.00
1265 403-09210 Stone Matrix Asphalt 87.000 0.000
TON 0.000 0.00
73.00000 0.000 0.00
1270 411-03342 Asphalt Cement Performance Grade (PG 64-28) 6.000 0.000
TON 0.000 0.00
389.00000 0.000 0.00
1275 411-10255 Emulsified Asphalt (Slow-Setting) 27.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
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CAT NO0307  0307-Structure F-10-Y
1280 515-00120 *Waterproofing (Membrane) 499.000 0.000
SY 0.000 0.00
16.20000 0.000 0.00
1285 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 80.000 0.000
LF 0.000 0.00
158.00000 0.000 0.00
1290 601-03057 *Concrete Class DR 1.100 0.000
CcY 0.000 0.00
1,015.00000 0.000 0.00
1295 601-51005 *Galvanic Anodes 50.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
1300 602-00000 *Reinforcing Steel 50.000 0.000
LB 0.000 0.00
3.25000 0.000 0.00
1305  609-60011 Curb Type 6 (Section M) 80.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
CAT0307 CURRENT AMT $ 62,647.20 0.00 $ 0.00
CAT NO0308  0308-Structure F-10-Z
1310 202-00240 *Removal of Asphalt Mat (Planing) 1,980.000 0.000
SY 0.000 0.00
7.65000 0.000 0.00
1315 202-00246 *Removal of Asphalt Mat (Planing) (Special) 499.000 0.000
SY 0.000 0.00
11.60000 0.000 0.00
1320 202-00453 *Removal of Portions of Present Structure (Clas s2) 10.000 0.000
SY 0.000 0.00
287.00000 0.000 0.00
1325 202-00520 *Removal of Expansion Joint Material 80.000 0.000
LF 0.000 0.00
53.00000 0.000 0.00
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PCN: 20902-BID ESTIMATE RUN 07/28/2017
PROJECT: NHPP 0702-358 ESTIMATE NO: 0005 12:33:53
CURRENT PREV QTY/ AMOUNT
REE ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0308  0308-Structure F-10-Z
1330 403-09210 Stone Matrix Asphalt 87.000 0.000
TON 0.000 0.00
73.00000 0.000 0.00
1335 411-03342 Asphalt Cement Performance Grade (PG 64-28) 6.000 0.000
TON 0.000 0.00
389.00000 0.000 0.00
1340 411-10255 Emulsified Asphalt (Slow-Setting) 27.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
1345 515-00120 *Waterproofing (Membrane) 499.000 0.000
SY 0.000 0.00
16.20000 0.000 0.00
1350 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 80.000 0.000
LF 0.000 0.00
158.00000 0.000 0.00
1355 601-03057 *Concrete Class DR 1.100 0.000
CcYy 0.000 0.00
1,015.00000 0.000 0.00
1360 601-51005 *Galvanic Anodes 50.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
1365 602-00000 *Reinforcing Steel 50.000 0.000
LB 0.000 0.00
3.25000 0.000 0.00
1370  609-60011 Curb Type 6 (Section M) 80.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
CAT0308 CURRENT AMT $ 62,647.20 0.00 $ 0.00
CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS
1375 620-00002 *Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
25,150.00000 1.000 25,150.00
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CONTID: C20902
PCN: 20902-BID ESTIMATE RUN 07/28/2017
PROJECT: NHPP 0702-358 ESTIMATE NO: 0005 12:33:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS
1380 620-00012 *Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
22,500.00000 1.000 22,500.00
1385 620-00020 *Sanitary Facility 1.000 1.000
EACH 0.000 0.00
1,425.00000 1.000 1,425.00
CAT 0400 CURRENT AMT $ 49,075.00 $ 0.00 $ 49,075.00

PROJECT TOTAL CURRENT AMT $ 11,662,757.36

210,203.94 $ 2,653,272.74



